

TIMETABLE FOR LAA REVIEW 2008/9

<i>What</i>	<i>When</i>
Initial meeting with GOSE	20/10/08
Report on review to Extended Corporate Management Team (ECMT)	4/11/08
LAA performance report to GOSE	17/11/08
Discussion LSP Management Group	23/10/08
LAA performance report to LSP Board	25/11/08
LAA performance report to GOSE	01/12/08
Update to LSP Management Group	07/01/09
Draft to Council requesting delegated powers for Cabinet to sign off	27/01/09
Draft/update to LSP Board	03/02/09
Draft to LSP Management Group	9/02/09
Draft to Corporate Management Team (CMT)	10/02/09
Draft to cabinet members	17/02/09
Draft refreshed LAA to GOSE	2/03/09
Draft to Liberal Democrat and Conservative spokespersons	TBA
Draft to Corporate Management Team (CMT)	10/03/09
Draft to LSP Board	10/03/09
Final to Cabinet for sign off	16/03/09
Final to LSP Management Group	25/03/09
Submit final LAA to GOSE	26/03/09
Final LAA to Council (retrospective)	31/03/09
Final to LSP Board (retrospective)	12/05/09