South Reading Mass Rapid Transit - Phase 3 and 4
Indicative 'High Level' Programme

Task	2017												2018												2019												2020											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Phase 3 Town Centre Works																																																
Detailed Design																																																
Procurement																																																
Contract Award																																																
Construction																																																
Phase 3 and 4 (A33 Works)																																																
Site / Early Investigation Work																																																
Preliminary Design																																																
Detailed Design Stage (Ph 3 and 4)																																																
Procurement (Ph 3 and 4)																																																
Contract Award																																																
Construction (Phase 4)																																																
Construction (Phase 3)																																																